Site Name:i Operational Period: U.S. EPA Region 6

| Task Order 62 CES Environmental |Date: 9.5.2014 ) | DAILY WORK ORDER
|Branch:  Federal fg:‘;ﬁgm Response ' Emergency and Rapid Response Service
WORK AUTHORIZED:

Started emergency response action to remove oil and water from storm water storage pool
Continue procurement activities
Continue work on Work, Health and Safety Plans.

Site Cerclis:# TXD 008950461  On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP —S6- 07 -02| Gary Moore, USEPA LeRoy Cassidey, CB&l Federal Services
Task Order: 062 Date: 9.5.2014 Time: 1600 Date: 9.5.2014 Time: 1600
PERSONNEL ON-SITE: QrYy Used  Unused ]_EQUIPMENT ON-SITE: __ary USED  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 ‘ 1 ‘ Vacuum Truck' 1 1
Health and Safety Manager 1 1 Skid Steer 1 1
Truck Driver 1 1
Laborer 2 2 S
PERSONNEL OFF-SITE:
T&D Coordinator 1 1
Subcontract Manager 1 1
Health and Safety Manager 1 1
Field Cost Accountant 1 1

WORK ACCOM PLISH ED/ AMENDM ENTS (problem areas, general comments, summary ){{nﬂtifo[ day’s 1900-55):
‘SWS Environmental completed emergency HASP.

RM and SWS Enwronmental started removal of oil and water from storm water, stored behind temporary berm.
Additional berm placed around storm water storage area.

T&D Coordinator continued reviewed of site analytical data.
H&S Manager visited site and completed emergency HASP.

Date: Date: Time: 1730
,ﬁ@%,ﬂ e o (o, T

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes special msrructfans H&S)(fnpul for next DWO):

Continue work on procurements for site set up.
Continue work on data analysis and waste disposal strategy.

Continue with Work Plan and Health and Safety Plan Development
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